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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-BUT-32-1.4/1.8 I'N BUTTE COUNTY NEAR HAM LTON CI TY STEELHEAD CONSTRUCTORS | NC JI' M ROCGERS $2,576,563 11/02/05 100%
03- 0C3404 FROM EAST END OF PI NE CREEK LAGOON P O BOX 997 3881 BENATAR SUI TE C $2, 465,831 11/10/05 0,
ACST- P032- (038) E BRI DGE TO THE VEST END OF PI NE CREEK CHI CO, CA 95928 $0 10/31/06 0
P0O- 32 0-(8E) OVERFLOW BRI DGE PALO CEDRO CA 96073 (530) 895-5245 11/ 16/ 06
--0) REPLACE BRI DGE (530) 226- 6400 COVPLETED
HB1 SWPPP
03-BUT-32-5.7/6.2 I'N BUTTE COUNTY NEAR CH CO FROM 0.8 GRANI TE CONSTRUCTI ON COMPANY ROGERS, JIM $665,999 02/ 02/ 06 96%
03- 4A4404 KM WEST OF EAST AVENUE TO EAST AVENUE P O BOX 50085 3881 BENATAR WAY, $591, 057 02/ 16/ 06 98%
CONSTRUCT TWO WAY LEFT TURN LANE SU TE C $10, 628 11/ 24/ 06 °
WATSONVI LLE CA 950775085
(831) 724- 1011 (530) 895-5245
HB1 WPCP
03-BUT-99-13.2/0 I'N BUTTE COUNTY ABOUT 28 KM SOUTH OF GRANI TE CONSTRUCTI ON COMPANY ALLEN, JODY $663, 732 08/21/06 0%
03-3C2004 CHI CO P O BOX 50085 849 N. HUMBOLDT $0 08/30/06 0%
I NSTALL TRAFFI C SI GNALS AVENUE $0 0
WATSONVI LLE CA 95077
(831) 724- 1011 (530) 934- 3520
HB4N SWPPP
HB4N
03-BUT-149-/4.6 I'N BUTTE COUNTY NEAR OROVI LLE AT F C 1 CONSTRUCTORS GRANI TE A | NGVOLDSEN, KYLE $83, 227,345 01/31/06 26%
03-3822Vv4 VARI QUS LOCATI ONS 2100 GOCDYEAR ROAD 2060 3RD STREET, $28, 453,545 02/ 06/ 06 349
ACST- X007- (008) E CONSTRUCT 4 LANE EXPRESSVWAY SU TE B $2,017,632 06/ 06/ 09 0
X0- 07 0-(8E) BENI Cl A CA 94510
--() (707) 742- 6000 (530) 532-9377 SUSPENDED
HE14 HB1 SWPPP
HA21
03-CO.-5-6.6/7.7 I'N COLUSA COUNTY AT ARBUCKLE FROM 0.2 VI NTAGE PAVI NG CO | NC ABU- MARKHI EH, OSAMA $273,335 08/29/06 0%
03- 2E6204 M LE SOUTH OF HI LLGATE UNDERCROSSI NG P O BOX 461 1315 YUBA STREET $0 09/08/06 0
TO NORTH ARBUCKLE UNDERCROSSI NG $0 09/ 26/ 06 0
M LL AND REPLACE ASPHALT CONCRETE W NTERS CA 95694 (530) 634-7678 10/ 31/ 06
(530) 795- 0132 COVPLETED
HA22 WPCP
03-COL-5-28.8/29.5 I'N COLUSA COUNTY NEAR MAXVELL FROM VI NTAGE PAVI NG CO | NC GRANDY, DWAYNE $134,200 09/05/06 0%
03- 2E6304 0.2 MLE SOUTH OF FUNK SLOUGH P O BOX 461 849 N. HUMBOLDT $0 09/ 12/ 06 0%
OVERFLOW TO 0.2 M LE NORTH OF NORTH AVENUE $0 09/22/06 0

HA22 WPCP

MAXWELL OVERHEAD

RESURFACE ASPHALT CONCRETE

W NTERS CA 95694
(530) 795- 0132

(530) 934- 3693
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03-ED 49-21.5/0 N EL DORADO COUNTY NEAR COLOMA FROMYUBACON | NC SPECTOR, PETE $364, 148 06/28/06  100%
03- 2E2104 3.2 KM NORTH OF GOLD HILL ROAD TO 2 P O BOX 3176 3065 BLAI R AVENUE $369,730 07/12/06 0.
ACST- 43A3- (004) E KM SQUTH OF ROUTE 153 $0 08/21/06 0
43- A3 0- (4E) REPAI R SLI P OUT DI AMOND SPRI NGS CA 95619 (530) 621-0986 10/ 24/ 06
--0) (530) 295- 5890 COVPLETED
HA23 WPCP
03-ED 49-24.1/24. 6 N EL DORADO COUNTY NEAR COLOMA FROMMARTI N BROTHERS CONSTRUCTI ON  PETE SPECTCR $1, 714,641 11/04/05 100%
03- 2C3604 SOUTH FORK AMERI CAN RI VER BRI DGE TO 3065 BLAIR AVE. P.Q $1, 608,574 12/ 02/ 05 92%
ACST- P049- (136) E 0.1 KM VEST OF MARSHALL ROAD BOX 2424 $0 10/ 25/ 06 0
PO- 49 1-(6E) CONSTRUCT 2 WAY LEFT TURN LANE PLACERVI LLE, CA 95667 11/ 07/ 06
-0 (916) 852-1911 (916) 416- 7547 COVPLETED
HB1 SWPPP
03-ED-50-16. 7/18. 1 I'N EL DORADO COUNTY I'N PLACERVILLE M TCHELL ENG NEERI NG FLAHERTY, KEI TH $35, 263,956 03/22/06 21%
03- 3555U4 FROM 0.2 KM WEST OF WEST PLACERVI LLE P O BOX 34367 701 FORNI RD $6, 420, 427 04/ 03/ 06 18%
ACST- P050- (110) E UNDERCRCSSI NG TO CLAY STREET $398, 928 08/ 08/ 08 °
P0-50 1-(OEB)R UNDERCRCSSI NG AND AT HANGTOWN SAN FRANCI SCO CA 94134 (530) 344-1691
6203- 014-() W DEN HI GHMAY AND BRI DGES (415) 227-1040
HB4N SWPPP
HB4N
03-ED-50-20. 9/ 37.5 I'N EL DORADO COUNTY NEAR PLACERVI LLE RON HALE CONSTRUCTI ON I NC RIVAS, LU S $593,350 09/07/06  100%
03- 2E6404 AT VARI OUS LOCATI ONS P O BOX 795 3065 BLAI R AVENUE, $596, 459  09/14/06 0.
ASPHALT CONCRETE OVERLAY P.Q BOX 2424 $0 10/ 09/ 06 0
SHASTA LAKE CA 96019 10/ 23/ 06
(530) 275- 7844 (530) 621-0985 COVPLETED
HA22 WPCP
03-ED-50- 36. 7/ 37 I'N EL DORADO COUNTY NEAR POLLOCK T L PETERSON I NC RIVAS, LUS $362,990 10/10/06 96%
03- 2E2604 PINES FROM 4.2 KM VEST OF | CE HOUSE 19149 W NDWARD WAY 3065 BLAI R AVENUE $365, 378 10/ 13/ 06 93%
ACNH- 43B0- (004) E ROAD $269, 626 11/ 30/ 06 0
--0) REPAI R CULVERT AND GUARD RAI L COTTONWOOD CA 96022 (916) 621-0985
(530) 347- 1895
HA23 WPCP
03-ED-50-40. 6/ 0 I'N EL DORADO COUNTY NEAR KYBURZ AT R A NEMETZ CONSTRUCTI ON CO | NCSPECTOR, PETE $622,348 10/ 02/06 48%
03- 2E7104 1.25 KM EAST OF | CEHOUSE ROAD P O BOX 32 3065 BLAI R AVENUE $564, 442 10/ 11/ 06 91%
ACNH- 43A9- (004) E REMOVE SLI DE MATERI AL $299, 661 12/22/06 °
() W LTON CA 95693 (530) 621-0986

(916) 687- 0400
HA23 SWPPP
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03- ED-50-69.4/0 I'N EL DORADO COUNTY NEAR MEYERS AT D M L CONSTRUCTI ON LU S RI VAS $767,560 10/31/05 100%
03-1A6104 FLAGPOLE GUN MOUNT P O BOX 728 3065 BLAIR AVE. P.O $647,129 11/09/05 84%
AVALANCHE CONTRCL BOX 2424 $202,473 12/15/06 0
VERDI NV 89439 PLACERVI LLE, CA 95667
(775) 345-7320 (530) 621-0985
HA42 WPCP
03- ED- 89-8. 6/ 21 I'N EL DORADO COUNTY I N AND NEAR VALLEY SLURRY SEAL COMPANY RI'VAS, LU S $941,989 05/ 04/06 91%
03-2MB304 SQUTH LAKE TAHCE FROM THE NORTHERN P O BOX 981330 3065 BLAI R AVENUE, $800, 776 05/ 23/ 06 85%
ROUTE 89 AND 50 JUNCTION TO 2.1 KM P. 0. BOX 2424 $0 10/ 27/ 06 0
NORTH OF BLI'SS MEMORI AL ST WEST SACRAMENTO CA 95798 11/ 17/ 06
SEAL COAT (916) 373- 1500 (530) 621-0985 COVPLETED
HMLA WPCP
03-ED-89-/8.5 I'N EL DORADO COUNTY I N AND NEAR VALLEY SLURRY SEAL COMPANY RI'VAS, LU S $551, 755 02/ 08/ 05 100%
03-2MD304 MEYERS FROM THE ALPI NE COUNTY LI NE TOP O BOX 981330 P. O BOX 2424 $502, 375 03/01/05 100%
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $0 09/ 20/ 06 °
M CROSURFACI NG WEST SACRAMENTO CA 95798 (530) 621-0985 10/ 26/ 06
(916) 373- 1500 COVPLETED
HMLA WPCP
03-ED-193-6.2/0 I'N EL DORADO COUNTY ABOUT 11 KM WEST MARTI N GENERAL ENG NEERI NG | NCRI VAS, LU S $623,534 08/ 09/05 100%
03-4C2604 OF CGEORCGETOMWN AT SLI GER M NE ROAD 133 CANYON RI M DRI VE P. O BOX 2424 $444,302 08/ 25/05 73%
ACST- S193- (008) E CONSTRUCT LEFT TURN POCKET RANCHO CORDOVA, CA 95670 $0 11/14/06 °
S1-93 0-(8EF) FOLSOM CA 95630 (530) 621-0985 11/ 22/ 06
-0 (916) 989- 8187 OVER RUN
HB1 SWPPP
03- GLE-162-67.2/84.6 I'N GLENN COUNTY NEAR W LLOWS AT FRANKLI N CONSTRUCTI ON | NC GRANDY, DWAYNE $881, 378 04/ 28/ 06 100%
03- 2MB704 VARI QUS LOCATI ONS P O BOX 3100 P. O BOX 911 $303, 653 05/08/06 35
SEAL COAT $0 09/30/06 0
CHI CO CA 95927 (530) 713-7814
(530) 343- 9600
HMLA WPCP
03- NEV-20-17.4/46.1 I'N NEVADA AND PLACER COUNTI ES FROM NORTHWEST PAVI NG DEMARTI NI, MARK $1,181,079 12/21/04 100%
03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $1, 098,333 01/03/05 100%
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $0 10/19/06 0
AND 20 SEPARATI ON REDDI NG CA 96001 CGRASS VALLEY, CA 95945 10/ 23/ 06
WARRANTY CHI P SEAL (530) 246- 4388 (530) 271-6173 COWPLETED

HMLA WPCP
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03-NEV-20-/4.1 I'N YUBA AND NEVADA COUNTI ES FROM 0.4 GRANI TE CONSTRUCTI ON COVPANY  ZI NK, PHI L $33,297,792 09/19/06 0%
03- 1A5304 KM WEST OF THE NEVADA COUNTY LINE TO P O BOX 50085 33 DEPOT STREET $0 10/05/06 0%
1.0 KM EAST OF OAK CANYON DRI VE $0 07/23/08 0
REALI GNVENT AND W DENI NG ROADWAY WATSONVI LLE CA 95077 (530) 346-7996
(831) 724- 1011
HB1 SWPPP
03-NEV-49-2.1/13.2 I' N NEVADA COUNTY NEAR GRASS VALLEY LI NEAR OPTI ONS | NC SCHEI BER, TROY $310,190 10/13/06 0%
03- 2E2504 FROM WOLF ROAD AND COMBI E ROAD TO 0.4 1 KELLY CT 124 CLYDESDALE COURT, $0 10/30/06 0%
KM NORTH OF CRESTVI EW DRI VE UNIT A $0 0
I NSTALL RUMBLE STRI PS MENLO PARK CA 94025
(650) 833- 1800
HB1 WPCP
03- NEV-80-4.9/9.2 I' N NEVADA COUNTY NEAR TRUCKEE FROM MARTI N BROTHERS CONSTRUCTI ON DEMARTI NI, MARK $1,482,592 09/11/06 100%
03- 2E6504 0.1 MLE EAST OF NEW TOWN ROAD 20 LI GHT SKY COURT 124 CLYDESDALE COURT, $1, 306, 843 09/ 14/ 06 100%
OVERCROSSI NG TO 2.1 M LES EAST OF UNIT A $0 11/15/06 °
DONNER LAKE UNDERCROSSI NG SACRAMENTO CA 95828 11/ 22/ 06
RESURFACE PORTLAND CEMENT CONCRETE (916) 381- 0911 (530) 271-6173
HA22 WPCP
03-NEV-80-9.0/0 I'N NEVADA COUNTY NEAR DONNER LAKE AT YUBACON | NC REED, AL $564,390 06/07/06 100%
03-2Mb104 DONNER LAKE UNDERCROSSI NG P O BOX 3176 10960 WEST RI VER $435, 029 06/ 23/ 06 749
REPAI R CULVERT STREET, SU TE 101A $0 10/ 20/ 06 0
DI AMOND SPRI NGS CA 95619
(530) 295- 5890 (530) 550-8326
HWwC WPCP
03- NEV-80-60. 6/ 63.5 I'N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER | NC ZINK, PHL $3,098,912 06/07/05 96%
03- 3C9304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 P. 0. BOX 1807 $3,072,529 06/17/05 98Y%
ACI M 080 -(177)E I NDI AN SPRI NGS UNDERCROSSI NG AND AT COLFAX, CA 95713 $4,286 12/20/ 06 0
--() 0.1 KM EAST OF Cl SCO ov ALAMO CA 94507 (530) 346- 7996
W DEN EXI STI NG H GHVWAY (925) 837- 5600 SUSPENDED
HB1 SWPPP
03-NEV-89-1.1/4 | N NEVADA COUNTY NEAR TRUCKEE FROM  SI ERRA NEVADA CONSTRUCTI ON | NCFARRETTA, DENNSE $670,152 05/18/06  84%
03- 2MB804 1.6 KM NORTH OF THE ROUTE 80 AND 89 P O BOX 50760 10960 WVEST RI VER $566,911 06/ 02/ 06 87Y%
SEPARATI ON TO 1.8 KM NORTH OF EAST STREET, SU TE 101A $0 11/09/06 0
ALDER CREEK ROAD SPARKS NV 894350760 11/ 22/ 06
ASPHALT CONCRETE OVERLAY (775) 355- 0420 (530) 587-7958

HMLA WPCP
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03- NEV- 267-/2.8 I' N NEVADA COUNTY | N TRUCKEE AT WATKI N AND BORTCLUSSI | NC REED, ALBERT $864,826 05/16/05 59%

03- 291014 VARI OUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $833,838 05/ 31/ 05 969
ACST- X057- (044) E PLANTI NG AND | RRI GATI ON STREET, SU TE 101A $11, 409 11/16/07 0
X0- 57 0- (4E) SAN RAFAEL CA 94901 TRUCKEE, CA 96161

-0 (415) 453- 4691 (530) 550- 8326

HE14 SWPPP

03- PLA- 65- 15. 1/ 24. 2 N PLACER AND YUBA COUNTI ES NEAR PAVEVENT RECYCLI NG SYSTEMS | NCOULAD- DAOUD, BRAHI M $224,556 00/ 29/ 06 0%
03- 2E1604 LI NCOLN AND WHEATLAND AT VARI OUS P O BOX 1266 2520 WARREN DRI VE, $0 10/11/06 0%
ACST- P065- (087) E LOCATI ONS SU TE B $0 11/16/06 0

G P0- 65 0-(7E) CONSTRUCT RUMBLE STRI P RI VERSI DE CA 92502
-0 (951) 682-1091 (530) 346-7513
HB1 WPCP
03-PLA-80-14.3/33.3 I'N PLACER COUNTY IN AND NEAR AUBURN TEI CHERT CONSTRUCTI ON MURPHY, ROD $41,789,319 06/10/04  100%
03- 0A6004 AT VARI OUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $39, 558,882 06/ 24/ 04 89%
ACI M 080 -(231)1 ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $486, 310 12/ 15/ 06 0
ACI M 080 -(231)E SACRAMENTO CA 958276830 (530) 878-1786
BHO8- 0 E2-(112)0 (916) 386- 5900
HA22 SWPPP
03-PLA-80-38.3/44. 8 I'N PLACER COUNTY NEAR COLFAX FROM CENTRAL VALLEY ENG NEERI NG ZINK, PHIL $1,445,570 09/07/06  100%
03- 2E6704 ALPI NE OVERCRCSSI NG TO ALTA ROAD 216 KENROY LANE P.O. BOX 1807 $1,444,983 09/15/06 ..
UNDERCROSSI NG $0 11/09/06 °
RESURFACE ASPHALT CONCRETE ROSEVI LLE CA 95678 (530) 346- 7996 11/ 17/ 06
(916) 791- 1609 COVPLETED
HA22 WPCP
03-PLA-80-39.0/55. 7 I'N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHIL $35, 209, 484 06/ 04/04  100%
03- 1A8014 TO 0.5 KM WEST OF CARPENTER FLAT P O BOX 238 33 DEPOT STREET $35, 788,659 06/17/04 .
ACI M 080 -(175)1 UNDERCROSSI NG COLFAX, CA 95713 $0 10/11/06 °
ACI M 080 -(175)E PAVEMENT REHABI LI TATI ON ALAMD CA 94507 (530) 346-7996 11/ 07/ 06
-0 (925) 837-5600 COVPLETED
HA22 SWPPP
03-PLA-80-56. 1/66. 3 I'N PLACER AND NEVADA COUNTIES FROM  J MC LOUGHLI N ENG NEERI NG ZINK, PHIL $2,118,090 09/19/06 100%
03- 2E6604 CARPENTER FLAT UNDERCROSSI NG TO 0.9 10641 FULTON COURT 33 DEPCT STREET $2,309,978  09/25/06 (.
M LE EAST OF YUBA PASS SEPARATI ON $500, 713 11/ 20/ 06 0

HA22 WPCP

OVERHEAD
REPLACE SLABS

RANCHO CUCAMONGA CA 91730

(909) 944- 1037

(530) 346- 7996
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03-PLA-80-/1.6 I'N PLACER COUNTY I N ROSEVI LLE FROM WATKI N AND BORTCLUSSI | NC SAGER, JANET $1,500,542 02/06/06 17%

03- 2C2104
ACI M 080 - (234)E
--()

PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET
DOUGLAS BOULEVARD OVERCRCSSI NG
PLANTI NG AND | RRI GATI ON

(415) 453- 4691

SAN RAFAEL CA 949014886

3855 NORTH FREEVAY
BLVD., SU TE 120

(916) 263-4912

$931, 982 02/ 22/ 06
$98,552 02/11/10

61%

HA25 SWPPP
03-PLA-89-8.6/0 I'N PLACER COUNTY I N TAHCE CI TY AT TENNYSON ELECTRI C I NC CRCSBY, TIM $498,833 06/ 23706 69%
03- 3C7004 ROUTE 28 AND 89 | NTERSECTI ON 7275 NATI ONAL DR 10960 VEEST RI VER $71,896 07/07/06 14%
I NSTALL PEDESTRI AN SI GNAL STREET, SU TE 101A $0 05/ 30/ 07 0
LI VERMORE CA 94550
(925) 606- 1038 (530) 587-5698
HB4N WPCP
03-PLA-5711-/0 N PLACER AND NEVADA COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCOULAD- DAOUD, BRAHI M $1,952,189 01/19/06 74%
03- 0E0604 VARI QUS LOCATI ONS 10556 COMBI E ROAD 33 DEPOT STREET $1, 573,238 02/01/06

ACST- 000C- ( 286) E
00-0C 2- (6ED)E

UPGRADE MESSAGE SI GNS
AUBURN CA 956028908

(530) 346- 7513

$101, 924 01/ 25/ 07

81%

6203- 008- () (530) 268- 9512
HB4N WPCP
03-PLA-5731-70 I'N PLACER COUNTY NEAR BAXTER AT THE P N P CONSTRUCTION INC HAAS, KENNETH $518, 246 12/ 30/ 05 99%
03- 2C4804 VHI TMORE MAI NTENANCE STATI ON 4500 YANKEE HILL CT SUTE A p.O BOX 1807 $506, 710 01/ 17/ 06 98%
REMODEL EXI STI NG BUI LDl NG $0 11/16/ 06 0
ROCKLIN CA 95677 (530) 346-9473 11/ 27/ 06
(916) 632-9361
HA12
03-SAC-16-4.6/0 I'N SACRAMENTO COUNTY NEAR SACRAMENTO PRI SM ENG NEERI NG SCOTT, JEFF $748,924 10/ 05/ 06 0%
03- 0E7304 AT HEDGE AVENUE 630 REED STREET 3855 NORTH FREEWAY $0 10/ 20/ 06 0%
ACST- P016- (029) E I NSTALL TRAFFI C SI GNAL BLVD., STE. 120 $0 °
PO-16 0-(9ES)T SANTA CLARA CA 95050
6203- 019-() (408) 562- 0026 (916) 263-4931
HB1 WPCP
03-SAC-16-8.3/0 I'N SACRAMENTO COUNTY ABOUT 7 KM EAST TEI CHERT CONSTRUCTI ON BEHVAND, MORTEZA $3,958,851 10/ 05/ 06 0%
03-4C2904 OF SACRAMENTO FROM 0.7 KM WEST OF P O BOX 15144 3855 NORTH FREEWAY $0 10/ 16/ 06 0%
ACST- P016- (030) E EXCELSI OR ROAD TO 0.5 KM EAST OF BLVD., STE 120 $0 04/11/07 0
PO- 16 0- (OE) EXCELSI OR ROAD SACRAMENTO CA 95851

--()
HB1 SwWepp

I NSTALL SI GNALS (916) 386- 6800

(916) 263- 4925

SUSPENDED
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03-SAC-50-1.1/2 I' N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LI NE CUTTI NG AND CORI NG OKPALA, MESHACK $515, 754 06/ 13/ 06 43%
03- 0E1804 VARI QUS LOCATI ONS 1033 YERBA BUENA AVE 3951 PERFORMANCE $224,762 06/ 30/ 06 43%
REHABI LI TATE JO NT SEALS DRI VE, SU TE E $221,512 02/07/07 0
OAKLAND CA 94608
(510) 420- 8992 (916) 263-5620
HA21 WPCP
03- SAC-50-12.8/0 I'N SACRAMENTO COUNTY NEAR RANCHO C C MYERS I NC NOVATO, RYAN $794,930 10/03/06 13%
03- 0E3704 CORDOVA AT FAI R QAKS BRANCH OVERHEAD P O BOX 2948 701 FORNI ROAD $341,808 10/18/06 45%
REPAI R APPROACH AND DEPARTURE SLABS $341,808 02/ 06/ 07 0
RANCHO CORDOVA CA 957412948 (916) 858-8635
(916) 635- 9370
HA22 WPCP
03-SAC-51-.2/1.1 I'N SACRAMENTO COUNTY I N SACRAMENTO MARTI N BROTHERS CONSTRUCTI ON BEHVAND, MORTEZA $767,803 04/17/06 93%
03- 0E4904 FROM 0.4 KM NORTH OF OAK PARK 20 LI GHT SKY COURT 3855 NORTH FREEWAY $609, 193 04/ 25/ 06 83%
SEPARATI ON TO 0.3 KM SOUTH OF E BLVD, STE. 120 $0 11/01/06 °
STREET UNDERCRGOSSI NG SACRAMENTO CA 95828
RESURFACE EXI STI NG H G-VWAY (916) 381- 0911 (916) 263-4925
HA21 WPCP
03-SAC-80-1.4/14.5 I'N SACRAMENTO COUNTY | N AND NEAR CONTRACTORS CHEM CAL | NC El SSA, SAM $746, 175 05/19/06 85%
03-0E1704 SACRAMENTO AT VARI OQUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $318,474 06/ 01/ 06 429
SEAL BRI DGE DECKS BLVD., SU TE 120 $259, 462 12/ 07/ 06 °
HAYWARD CA 94545
(510) 783-5631 (916) 263-4929
HVBH WPCP
03-SAC-99-17.7/19.6 I'N SACRAMENTO COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON SM TH, GLEN $4,800, 710 09/25/06 0%
03- 2E1204 SACRAMENTO FROM MACK ROAD P O BOX 276830 3855 NORTH FREEWAY $0 10/16/06 0%
ACNH- P099- (506) E OVERCROSSI NG TO 1.1 KM NORTH OF BLVD., STE. 120 $0 0
--() FLORI N ROAD OVERCROSSI NG SACRAMENTO CA 958276830
W DEN EXI STI NG H GHVWAY (916) 386- 5900 (916) 263-4919
HB4N SWPPP
03- SAC-99-19.6/19.8 I'N EL DORADO AND SACRAMENTO COUNTI ES CLAYBORN CONTRACTI NG GROUP | NCRI CHARD JOHNSON $164,206 08/10/05 91%
03-4C5104 AT VARI QUS LOCATI ONS 10556 COMBI E ROAD PMB 6203 3855 NORTH FREEWAY $163,131 08/ 22/05 999
ACST- 000C- (269) E RELOCATE RAMP METER AND LI GHTI NG BLVD, STE. 120 $0 07/28/06 0
00-0C 2-(9E) AUBURN CA 956028908 SACRAMENTO, CA 95834
--0) (530) 268- 9512 (916) 799-0937 SUSPENDED

HB1 WPCP
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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- SAC- 160-5.9/20.9 I'N SACRAMENTO COUNTY AT VARI QUS TABER CONSTRUCTI ON COMPANY FEUSI , ROBERT $4, 205,490 07/18/05 100%
03-437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $2,032,699 07/28/05 48%
ACST- S160- (021) E REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $149, 730 05/09/07 0
S1-60 0-(1E) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
--() (925) 682- 6133 (916) 263-4926
HA21 SWPPP
03- SAC-5501-/0 I' N SACRAMENTO COUNTY | N SACRAMENTO AT DUAL CAL BUI LDERS | NC KNAPP, CRAI G $4,577,472 08/31/06 12%
03-2C84W4 THE TRANSPORTATI ON LABORATCORY P O BOX 1160 1315 YUBA STREET $71,430 09/13/06 20
SAFETY REPAI RS AND NEW BUI LDI NG $51, 794 11/28/07 0
CARM CHAEL CA 95609 (916) 799-5778
(916) 974- 2853
HA13 WPCP
03-SUT-20-16.7/17 1N SUTTER COUNTY IN YUBA CITY FROM  VIKING CONSTRUCTI ON COMPANY  JANET SAGER  $500,242 10/21/05 0%
03- 4C3904 KI LEY AVENUE TO THE WEST END OF P O BOX 1508 3855 NORTH FREEWAY $577,323 11/08/05 0%
FEATHER Rl VER BRI DGE OVERHEAD BLVD. STE. 120 $1, 600 04/09/07 0
PLANTI NG AND | RRI GATI ON RANCHO CORDOVA CA 95741 SACRAMENTO, CA 95834
(916) 852- 5530 (916) 263-4912 PLANT EST
HA25 SWPPP SATI S
03-SUT-20-17.0/0 1N SUTTER AND YUBA COUNTIES IN YUBA GOLDEN STATE BRIDGE INC ~  GEESEY, DUANE ~ $6,027,378 09/20/05  83%
03- 0A1314 CI TY AND MARYSVI LLE FROM 0.9 KM EAST 901 HOWNE ROAD 555A W ONSTOITE ROAD $5, 241,355 09/28/05 849%
ACNH- PO20- (138) E CF LI'VE OAK BLVD TO 0.8 KM WEST COF YUBA CI TY, CA 95993 $477,212 01/ 23/ 07 °
--0) ROUTE 70 AND 20 JUNCTI MARTI NEZ CA 94553 (530) 741-4170
UPGRADE HAND RAI L AND S| DEWALK (925) 372-8000
HA21 WPCP
03-SUT-99-8.7/11.7 I'N SUTTER COUNTY NEAR NI COLAUS FROM TEI CHERT CONSTRUCTI ON ABU- MARKHI EH, OSAMA $8, 418,407 06/ 28/ 06 52%
03-1A4314 0.9 KM SQUTH CF STRIPLIN ROAD TO 0.3 P O BOX 276830 1315 YUBA STREET $5, 402,343 07/ 14/ 06 649%
KM SOUTH OF GARDEN HI GHWAY $1, 194,953 03/08/07 °
UNDERCROSSI NG SACRAMENTO CA 958276830 (530) 634-7678
W DEN H GHWAY (916) 386- 5900
HE13 SWPPP
03-YOL-5-.4/5.5 I'N EL DORADO, PLACER, SACRAMENTO AND CORAL CONSTRUCTI ON COVPANY GHASSEM , MOHSSEN $3,501,504 04/20/06 100%
03- OE6804 YOLO COUNTI ES AT VARI QUS LOCATIONS P O BOX 347 3951 PERFORMANCE $3, 381,478 04/ 27/ 06 979%
I NSTALL THRI E BEAM MEDI AN BARRI ER DRI VE, STE. E $134,287 11/ 22/ 06 0
W LSONVI LLE OR 97070
(503) 682- 2252 (916) 263-5648

HB1 WPCP
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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-YOL-5-.8/0 I'N SACRAMENTO AND YOLO COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCMULLEN, M CHAEL $250, 689 05/15/06 100%
03- 2Mb404 VARI QUS LOCATI ONS 10556 COMBI E ROAD 3951 PERFORMANCE $226,522 05/25/06 90%
ELECTRONI C SI GNS DRI VE, SU TE E $6,021 11/21/06 0
AUBURN CA 95602
(530) 268- 9512 (916) 263-5647
HWVAK WPCP
03-YOL-50-/3.1 I'N YOLO AND SACRAMENTO COUNTI ES I N C C MYERS I NC OKPALA, MESHACK $10, 799, 722 07/ 25/ 05 95%
03- 0A8404 WEST SACRAMENTO AND SACRAMENTO FROM P O BOX 2948 3951 PERFORMANCE $10, 464, 285 08/ 08/ 05 96%
AClI M 305 -(046) E 0.6 KM VEST OF ROUTE 80 AND 50 DRI VE, SU TE E $0 10/ 29/ 06 0
--0) SEPARATI ON TO 0.4 KM EAST OF RANCHO CORDOVA CA 957412948 SACRAMENTO, CA 95838
GRIND PORTLAND CEMENT CONCRETE (916) 635- 9370 (961) 263-5620
HA22 WPCP
03-YOL-80-5.8/7.2 I'N YOLO COUNTY NEAR WEST SACRAMENTO Sl ERRA EQUI PMENT RENTAL | NC GHASSEM , MOHSSEN $2, 432,134 09/27/06 49%
03- 2E4104 AT VARI QUS LOCATI ONS 8176 ROAD 44 3951 PERFORMANCE $2,169, 710 10/ 04/ 06 89%
ACl M 43A8- (004) E REPAI R EMBANKMENT DRI VE, SU TE E $839,506 01/ 15/ 06 °
--() GLENN CA 95943
(877)503- 6300 (916) 263-5648
HA23 SWPPP
03-YOL-84-.8/0 I'N YOLO COUNTY NEAR VALDEZ AT 0.1 KM ClI MARRON | NC HAMW JEFF $236,811 08/16/06 100%
03- 2E4004 NORTH OF WEST SUTTER ROAD 10424 Cl MARRON TRAI L 3951 PERFORVANCE $236, 765 08/ 24/ 06 100%
ACST- 43A5- (004) E REPAI R ROADVAY AND EMBANKMVENT DRI VE, SU TE E $0 09/ 20/ 06 0
43- A5 0- (4E) QAKDALE CA 95361 11/ 21/ 06
-0 (209) 848- 1655 (916) 263-5625
HA23 WPCP
03-YOL-113-10.1/0 I'N YOLO COUNTY | N WOODLAND AT MAI N ROBERT J FRANK CONSTRUCTI ON HAMM  JEFF $151,414 08/ 09/ 06 100%
03- 2E3904 STREET OFF RAMP 2806 TARVAC ROAD 3951 PERFORMANCE $126, 344 08/ 17/ 06 100%
ACST- 43A6- (004) E REPAI R EMBANKMVENT DRI VE, SUTE E $0 09/ 25/ 06 0
43- A6 0- (4E) REDDI NG CA 96003 11/ 21/ 06
--0) (530) 222- 1408 (916) 263-5625
HA23 WPCP
03-YUB-20-1.9/6.6 I'N YUBA COUNTY | N AND NEAR MARYSVI LLE MARTI N GENERAL ENG NEERI NG | NCRI VERA, FERNANDO $1, 881,227 05/23/06 100%
03- 2ML004 AT VAR OUS LOCATI ONS 12485 QUI CKSI LVER DRI VE 1315 YUBA STREET $1, 388, 153 06/ 09/ 06 2%
RESURFACE ROADVWAY $124,584 10/ 31/ 06 0

HMLA WPCP

RANCHO CORDOVA CA 95742
(916) 355- 8101

(530) 741-4170
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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-YUB-65-.5/1.5 I'N YUBA COUNTY I N WHEATLAND FROM MAI NBALDW N CONTRACTI NG COVPANY CGEESEY, DUANE $2, 252,788 08/ 29/ 06 0%
03-401804 STREET TO HOOPER STREET 4509 SKYWAY DRI VE 1001 BEALE ROAD $0 09/12/06 0%
ACST- P065- (086) E | MPROVE TRAFFI C OPERATI ONS $0 0
PO- 65 O- ( 6E) MARYSVI LLE CA 95901 (530) 682-6700
-0 (530) 742- 5141
HB4N SWPPP
03- YUB- 70- 18. 9/ 20 I'N YUBA COUNTY NEAR MARYSVI LLE FROM BALDW N CONTRACTI NG COVPANY ABU- MARKHI EH, OSANVA $2,367,518 06/30/06 0%
03- 4A5704 NOBLE ROAD TO 0.3 KM NORTH OF 4509 SKYWAY DR 1315 YUBA STREET $0 07/14/06 0%
WOODRUFF LANE $0 12/29/06 0
W DEN HI GHWAY MARYSVI LLE CA 95901 (530) 634-7678
(530) 742- 5141
HB1 SWPPP
03- YUB- 5503-/0 I'N YUBA COUNTY NEAR LI NDA AT THE ALLEN L BENDER | NC SANTCS, CHRI S $3,531,102 04/06/06 63%
03- 300604 MARYSVI LLE WAREHOUSE YARD 2798 | NDUSTRI AL BLVD 3881 BENATAR, SUITE C $1, 978,094 04/ 21/ 06 559
CONSTRUCT NEW WAREHOUSE $657,310 07/27/07 °
WEST SACRAMENTO CA 95691 (530) 534-6398
(916) 372- 2190
HA12 SWPPP
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OQUS ALLEN L BENDER | NC BROOK, BILL $12,888,871 10/27/04 0%
03- 0A29U4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTT $12, 780,301 11/08/04 0%
REMODEL NMAI NTENANCE STATI ONS ROAD $0 04/11/07 °
WEST SACRAMENTO CA 95691 YUBA CITY, CA 95993
(916) 372-2190 (530) 822-4332 PLANT EST
HA12 SWPPP SATI S
Totals: Authorized Final Amt: $333, 475, 709 Completed to Date: $181, 367, 660  Work ThisMonth: $8, 861, 922




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03-BUT-32-1.4/1.8 03- 0C3404
03-BUT-32-5.7/6.2 03- 4A4404
03- BUT-99-13.2/0 03-3C2004
03-BUT-149-/4.6 03-3822V4
03-COL-5-6.6/7.7 03- 2E6204
03- COL-5-28.8/29.5 03- 2E6304
03- COL- 20- 30. 6/ 03- 1M4404
03-ED-49-21.5/0 03- 2E2104
03-ED-49-24.1/24.6 03-2C3604
03- ED-50-16.7/18.1 03- 35554
03- ED- 50-20.9/37.5 03- 2E6404
03- ED- 50- 36. 7/ 37 03- 2E2604
03- ED-50-40.6/0 03- 2E7104
03- ED-50-69. 4/ 0 03- 1A6104
03- ED-89-8.6/21 03- 2M3304
03-ED-89-/8.5 03-2MD304
03-ED-193-6.2/0 03-4C2604
03- GLE- 162-67. 2/ 84.6 03-2MB704
03- NEV- 20- 17. 4/ 46. 1 03- 2MD204
03- NEV-20-/4.1 03- 1A5304
03- NEV-49-2.1/13.2 03- 2E2504

03- NEV-80-4.9/9. 2 03- 2E6504

A A A DA WO W W W W WDNDNDNDNDNDNDNDNDDNDNP PP P P PP



Cnty Rt Pm
03- NEV-80-9.0/0

03- NEV- 80- 60. 6/ 63. 5
03- NEV-89-1.1/4
03- NEV- 267-/2.8
03- PLA- 65-15. 1/ 24.
03- PLA- 80- 14. 3/ 33.
03- PLA- 80- 38. 3/ 44.
03- PLA- 80- 39. 0/ 55.
03- PLA- 80- 56. 1/ 66.
03- PLA-80-/1.6

03- PLA-89-8.6/0
03- PLA-5711-/0

03- PLA-5731-/0

03- SAC-16-4.6/0
03- SAC-16-8.3/0
03- SAC-50-12.8/0
03-SAC-50-1.1/2
03-SAC-51-.2/1.1
03- SAC-80-1.4/14.5
03- SAC-99-17.7/19.6
03- SAC-99-19.6/19.8
03- SAC-160-5.9/20.9

w N 00 w N

Statement of Ongoing Contracts - Index

Contract

03-2M6104
03-3C9304
03- 2M3804
03-291014
03- 2E1604
03- 0A6004
03- 2E6704
03- 1A8014
03- 2E6604
03-2C2104
03- 3C7004
03- OE0604
03-2C4804
03- 0E7304
03-4C2904
03- 0E3704
03- 0E1804
03- 0OE4904
03- 0E1704
03- 2E1204
03-4C5104
03-437204

Page
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District
Federal Aid
- -

Cnty Rt Pm

03- SAC-5501-/0

03- SUT- 20- 16. 7/ 17
03- SUT-20-17.0/0
03-SUT-99-8.7/11.7
03-YOL-5-.4/5.5
03-YOL-5-.8/0
03-YOL-50-/3.1
03-YOL-80-5.8/7.2
03-YOL-84-.8/0
03-YOL-113-10.1/0
03-YUB-20-1.9/6.6
03-YUB-65-.5/1.5
03- YUB- 70- 18. 9/ 20
03- YUB- 5503-/0
03-YUB-5715-/0

03

Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid

Category

Contract

03-2C84U4
03-4C3904
03- 0A1314
03-1A4314
03- 0E6804
03- 2Mb404
03- 0A8404
03- 2E4104
03- 2E4004
03- 2E3904
03-2ML004
03-401804
03-4A5704
03- 3C0604
03- 0A29U4

FEDERAL Al D (| NTERSTATE)

Page
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Bid + CCO
$94, 830, 114

Work Comp

$91, 986, 047



District
Federal Aid
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Federal Aid

03
Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Statement of Ongoing Contracts -Summary

Bid + CCO
$11, 813, 427
$138, 530, 241
$88, 365, 738
$333, 539, 519

Work Comp
$6, 171, 176
$44, 728, 424
$38, 482, 013
$181, 367, 660

Digtrict Work Completed ThisPeriod
03 $44, 851, 914
$44, 851, 914

Work completed this Period:
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